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Assessment Progress Introduction

On-time property tax billing is a culmination of a year’s worth of work of locally elected officials. The
process can be separated into two stages: Assessment-to-Budget and Budget-to-Tax billing. Because these
two stages are closely tied, delays in any of the steps in these two stages can have an affect on the timing
of property tax bills.

The first step in on-time billing is timely completion of the assessment process, also known as trending, a
function of the office of the county assessor. Once the county assessor has completed trending, a report
called a “ratio study” is submitted to the state for review and approval. Once the ratio study is approved,
the assessor submits the gross assessed values to the county auditor, who then applies deductions and
exemptions to determine the final net assessed values of properties. This information is then used to
determine tax rates, which translate in tax bills for property tax payers.

The following five reports contain information provided by the county to show their progress in
completing the 2007-pay-2008 assessment process.

The first two separate reports are of the Real Property and Personal Property status in a particular county.
They show detailed synopsis of progress made, problems or delays encountered, and goals set by the
county assessor. Information provided in these reports has been taken from correspondence and
conversations with county officials.

The third report is of the status for the county’s seven “Data Submissions.” While some datasets show a
significant “Number of Days Late,” there are many factors which cause delays in submission of data that
are outside a county official’s control. These factors include but are not limited to: prior administration’s
delays, computer program glitches/problems, delays in receiving required information from other locally
elected officials, vendor delays and legislative changes.

The last two reports are charts showing the progress of the county as updated by the county assessor.
These visual aids illustrate the timeline of the “year in the life of a county assessor” and show where the
county assessor falls in their steps toward on-time tax billing. The summary version shows only the key
steps required for completion before their values are submitted to the county auditor. The detailed version
shows each of the specific steps and the very detailed processes involved in arriving at a county’s final
gross assessed values.

Because each report is very technical in nature, please feel free to visit our website at
www.in.gov/dlgf/2339.htm for a glossary of terms used.




Laporte County Status on 2007 Pay 2008 Assessments

(Per correspondence with County Officials)

Dataset: 2008 Assessor Real Property Compliance Status: wr-ip

County Official Responsible: Carol L. McDaniel Date Took Office: 1/1/2003

Level of Certification received by or before November 2007: Levelll

Workplan Submitted: 12/14/2007

Workplan Detail Requested by DLGF: 12/21/2007

Workplan Detail Submitted:

2007 Pay 2008 Ratio Study Received: 3/17/2008

Workbook Values: Received

Ratio Study Approved:

Estimated Date for Completion:

What Work for Dataset has been Accomplished?

2/5/08- Anticipate sending 7p8 ratio study on 2/15/08. 12/18/07- 2007 annual trending is about 80% complete, but delayed because
of a challenge against 2006 values; workbook values were submitted 11/19/07

Roll to Auditor?

2 weeks once ratio study is approved

Date for Splits and Combinations Entered? completed

2007 Pay 2008 New Construction Entered? completed

Date for completed 2007 Sales Disclosures entered? 2/5/2008- on schedule to turn in by 3/1/08; entered through
10/31/07, will be complete by 1/31/08 & sent by 3/1/2008

Date for Neighborhood Analysis? Working on

Date for Sales Analysis? Preliminary

Date for Land Valuation? Res is complete

Date for Improvement Valuation - Cost Approach: Updated cost tables

Date for Improvement Valuation - Income Approach: continuous

Date for Improvement Valuation - Sales Approach.:

Current Vendor: Nexus

Vendor Contract Must Meet Statutory Deadlines? n°

Pay Vendor When Deadline Met or Monthly?

Warned Vendor for Failure to Meet Deadline?

Vendor Contract for 2008 Pay 2009? Yes

2008 Pay 2009 Vendor: Nexus
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Laporte County Status on 2007 Pay 2008 Assessments

(Per correspondence with County Officials)

Dataset: 2008 Assessor Real Property Compliance Status: wr-ip

Township Actions that Delayed County Duties:
One Twp did not enter 2006 sales in CAMA system to be used for 2007 trending.

How are Township Actions Being Resolved?
County performed data entry to complete task

Other County Action/Documentation of Efforts:

Been working on compliance rather than trending since that was the demand. **Nexus has been great source of support, and go
above & beyond their contract. They have asked Nexus to help with things that Manatron has yet to return telephone calls on.
Manatron has failed in virtually ever area for this County.
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Laporte County Status on 2007 Pay 2008 Assessments

(Per correspondence with County Officials)

Dataset: 2008 Personal Property Compliance Status: r-nc
County Official Responsible: Carol L. McDaniel Date Took Office: 1/1/2003

Level of Certification received by or before November 2007: Levelll

Estimated Date for Completion:
11/28/2007

What Work for Dataset has been Accomplished?

11/28-submitted 19 of 21 townships; all 21 townships will be submitted in next two weeks

Roll to Auditor?

Date for 2008 Mobile Home Valuation:
3/1/2008

Current Vendor: AS2,INC

Vendor Contract Must Meet Statutory Deadlines?

Pay Vendor When Deadline Met or Monthly?

Warned Vendor for Failure to Meet Deadline?

Vendor Contract for 2008 Pay 2009?

2008 Pay 2009 Vendor:

Township Actions that Delayed County Duties:
Two Twps did not deliver PP data in a timely manner.

How are Township Actions Being Resolved?
County performed data entry to complete task

Other County Action/Documentation of Efforts:

Thursday, May 01, 2008 Page 1 of 1



LaPorte County Data Status on
Assessment Year 2007 Pay 2008 Data Submissions

ABSTRACT
Office - Auditor

2007

Date Data Due

3/15 of the Pay Year

Date Loaded
Number of Days Late 48
Compliance Status
BUDGETORDER
Office - Auditor 2007
Date Data Due 2/15 of the Pay Year
Date Loaded
Number of Days Late 77
Compliance Status
PARCEL
Office - Assessor 2007
Date Data Due 10/1 of the Assessment Year
Date Loaded
Number of Days Late 214
Compliance Status wr-ip
PERSPROP
Office - Assessor 2007
Date Data Due 10/1 of the Assessment Year
Date Loaded 11/30/2007
Number of Days Late 60
Compliance Status r-nc
RATIOSTUDY
Office - Assessor 2007
Date Data Due 6/1 of the Assessment Year
Date Loaded 3/17/2008
Number of Days Late 290

Compliance Status

Note: Number of Days Late refers to the most recent submission with Compliance Status noted.

Note to County Official: If you disagree with these dates, please submit a written explanation with

supporting documentation to data@dlgf.in.gov.

Thursday, May 01, 2008
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LaPorte County Data Status on

Assessment Year 2007

Pay 2008 Data Submissions

SALEDISC

Office - Assessor 2007
Date Data Due 3/1 of the Pay Year
Date Loaded 2/26/2008
Number of Days Late -3
Compliance Status r-nr

TAXDATA

Office - Auditor 2007
Date Data Due 3/1 of the Pay Year
Date Loaded
Number of Days Late 62

No data

Compliance Status

Note: Number of Days Late refers to the most recent submission with Compliance Status noted.

Note to County Official: If you disagree with these dates, please submit a written explanation with

supporting documentation to data@dlgf.in.gov.

Thursday, May 01, 2008
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ID WBS | Task Name

2007

2008

Sep

| Oct | Nov | Dec

1 1 Trending Contract Negotiation/Initiation for Next Year

2 County Data Development/Valuation

21 Personal Property
17 2.2 Real Property
73 23 Mobile Home Valuation
76 3 Ratio Study
77 3.1 Perform Final Ratio Study
78 3.2 Deliver Ratio Study to DLGF
79 3.3 DLGF Review
80 4 County Assessor Rollover to County Auditor
81 41 Apply Adjustments
82 4.2 County Assessor Deliver Certified Values to County Auditor
83 4.3 Vendor Deliver Certified Values to County Auditor
84 4.4 Test Data Delivery to DLGF
85 4.5 Deliver Real Property Data to DLGF & LSA

Jan | Feb | Mar | Apr | May

Jun [ Jul | Aug | Sep | Oct | Nov | Dec

May | Jun | Jul | Aug

0%

Jan | Feb | Mar | Apr |

74%
100%
71%

—o%

ook

0%~ 59%

1 73%

1 0%

Critical

Critical Revise/Resubmit

Project: LaPorte County Trending.mpg
Date: Thu 5/1/08

Critical Progress

Task

Revise/Resubmit

Task Progress

Baseline

Baseline Revise/Resubmit

Baseline Milestone

Milestone

*

Summary Progress
Summary

Project Summary
External Tasks

External Milestone

b

Deadline

Real/Personal Data Due

Sales Data Due

I

Ratio Study Due

P

Note: Revise/Resubmit denotes data exchange between County and/or State
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ID WBS |Task Name 2007 2008
Sep | Oct | Nov | Dec | Jan [Feb | Mar | Apr [ May [ Jun | Jul [ Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr [ May | Jun | Jul | Aug

1 1 Trending Contract Negotiation/Initiation for Next Year :
2 1.1 Contract Execution
3 1.2 Office Set-up
4 1.3 Hardware Order
5 1.4 Data Files from County
6 2 County Data Development/Valuation 74%
7 21 Personal Property
8 211 Prepare Personal Property Mailing List
9 21.2 Mail Personal Property Forms
10 21.3 Value Personal Property
11 214 Value Business Property
12 215 Deliver Data to County Assessor
13 21.6 Deliver Workbook Data to County Auditor
14 2.1.7 Resolve Personal Property Issues 100%
15 2.1.8 Test Data Delivery to DLGF Il‘loo%
16 2.1.9 Deliver Personal Property Data to DLGF & LSA @ ‘ 11/30
17 2.2 Real Property _— 71%
18 2.2.1 Auditor Deliver Splits/Transfers/Homesteads to Assessor
19 222 Value New Construction
20 2.2.3 Parcel Splits’Combinations
21 224 Real Property Annual Adjustment Factor
22 2.2.5 Resolve Real Property Appeals/Issues
23 2.2.6 Sales Disclosure Data 96%
24 2.26.1 Sales Disclosure Verification Workplan (if needed)
25 226.2 County Assessor Verification (previous years)
26 226.3 Test Data Delivery to DLGF (previous years)
27 2264 Deliver Sales Disclosure Data to DLGF & LSA (previous years)
28 2265 Verify Sales Disclosures (current year) 5 94%

Critical Task Progress I Summary Progress D Deadline @

Critical Revise/Resubmit 't rrrrrrrrrrvin Baseline s Summary _ Real/Personal Data Due

Project: LaPorte County Trending.mpy Critical Progress I paseline Revise/Resubmit Project Summary ﬁ Sales Data Due

Date: Thu 5/1/08

Task

ReVISG/ReSmeIt L T T I I O B B B |

Baseline Milestone

*

Milestone

External Tasks

External Milestone

Ratio Study Due

Note: Revise/Resubmit denotes data exchange between County and/or State
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2008

ID WBS |Task Name 2007
Sep | Oct | Nov | Dec | Jan [Feb | Mar | Apr [ May [ Jun | Jul [ Aug | Sep | Oct | Nov | Dec
29 227 Neighborhood Analysis 82%
30 2271 GIS Files Received and Loaded
31 2272 Data Gathering
32 2273 Review Definitions
33 2274 Initial Market Areas
34 2275 Market Area Summary
35 2276 Define Neighborhood Categories
36 2277 Create Neighborhood Summary
37 2.2.7.38 Sales Analysis
38 1.2.7.8.1 Sales Files Received from County
39 12.7.8.2 Produce Sales Validation Guidelines
40 1.2.7.8.3 Review/Validate Sales
41 12784 Load Sales to CAMA System
42 2.2.7.9 Land Valuation 100%
43 1.2.7.91 Run Ratio Study by Township/Neighborhood
44 1.2.7.9.2 Using Toolset to Develop Base Land Rates
45 0.2.7.9.3 Define Landuse Adjustments 100%
46 12794 Apply Adjustments 100%
47 1.2.7.9.5 Re-run Ratio Study 1'100%
48 2.2.710 Improvement Valuation 100%
49 2.7.101 Cost Approach 100%
50 7.10.1.1 Update Cost Tables 100%
51 7.10.1.2 Recost 100%
52 7.10.1.3 Market Adjustment as Needed %IOO%
53 7.10.1.4 Statistical Analysis I}'loo%
54 7.10.1.5 Value Turnover 100%
55 |2.7.10.2 Income Approach - 100%
56 7.10.2.1 Income Questionnaire

Jan | Feb | Mar | Apr [ May | Jun | Jul | Aug

Project: LaPorte County Trending.mpg

Date: Thu 5/1/08

Critical

Critical Revise/Resubmit
Critical Progress

Task

Revise/Resubmit

Task Progress I
Baseline —

Baseline Revise/Resubmit

Baseline Milestone

*

Milestone

Summary Progress

Summary

Project Summary

External Tasks

External Milestone

Deadline
Real/Personal Data Due
Sales Data Due

Ratio Study Due

b

Note: Revise/Resubmit denotes data exchange between County and/or State
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ID WBS |Task Name 2007 2008
Sep | Oct | Nov | Dec | Jan [Feb | Mar | Apr [ May [ Jun | Jul [ Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr [ May | Jun | Jul | Aug
57 7.10.2.2 Review Current Income Data 100% :
58 7.10.2.3 Review and Input Income Data as Received 100%
59 |7.10.24 Build Models 100%
60 7.10.2.5 Run Income Values 100%
61 7.10.2.6 Statistical Analysis I}100%
62 7.10.2.7 Sales Comparison Approach 100%
63 [2.7.10.3 Sales Approach U 100%
64 [7.10.3.1 Build Models 100%
65 7.10.3.2 Adjust Variables 100%
66 |7.10.3.3 Run Models 100%
67 7.10.3.4 Run Statistical Analysis TOO%
68 7.10.3.5 Make adjustments 100%
69 7.10.3.6 Re-run Models and Statistics 100%
70 |7.103.7 Value Turnover H100%
71 228 Township Deliver Data to County Assessor 5@ o
72 229 Vendor Deliver Data to County Assessor @ 0%
73 2.3 Mobile Home Valuation — 0%
74 2.31 Value Mobile Homes Iy B ¢0%
75 232 Deliver Data to County Auditor 0%
76 3 Ratio Study ! 0%~ 59%
77 3.1 Perform Final Ratio Study B 1 73%
78 3.2 Deliver Ratio Study to DLGF 0%
79 3.3 DLGF Review ey e EEEEEE 0%
80 4 County Assessor Rollover to County Auditor
81 4.1 Apply Adjustments e
82 4.2 County Assessor Deliver Certified Values to County Auditor
83 4.3 Vendor Deliver Certified Values to County Auditor
84 4.4 Test Data Delivery to DLGF B10%

Critical

Critical Revise/Resubmit

Project: LaPorte County Trending.mpg
Date: Thu 5/1/08

Critical Progress

Task

Revise/Resubmit

Task Progress I
Baseline —

Baseline Revise/Resubmit

Baseline Milestone

*

Milestone

Summary Progress
Summary

Project Summary
External Tasks

External Milestone

Deadline @

Real/Personal Data Due

Sales Data Due

Ratio Study Due

P

Note: Revise/Resubmit denotes data exchange between County and/or State
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WBS

Task Name

2007

2008

Sep | Oct | Nov | Dec

Jan [Feb | Mar | Apr [ May | Jun | Jul | Aug [ Sep | Oct [ Nov | Dec

Jan | Feb | Mar | Apr [ May [ Jun | Jul [ Aug

85

4.5

Deliver Real Property Data to DLGF & LSA

0 5/15

Project: LaPorte County Trending.mpx

Date: Thu 5/1/08

Critical

Critical Revise/Resubmit
Critical Progress

Task

Revise/Resubmit

Task Progress
Baseline

Baseline Revise/Resubmit

Baseline Milestone

Milestone

*

Summary Progress
Summary

Project Summary
External Tasks

External Milestone

I

P

Deadline
Real/Personal Data Due
Sales Data Due

Ratio Study Due

b

Note: Revise/Resubmit denotes data exchange between County and/or State
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